

# Demo Project



## PROJECT OVERVIEW

**Project Name:** Zendesk Sell CRM Implementation  
**Duration:** 12 Weeks (3 Months)  
**Sprint Length:** 2 Weeks  
**Total Sprints:** 6  
**Team Velocity (Example):** 30–35 SP per sprint



## RELEASE PLAN

| Release                         | Target Sprint | Scope                                  |
|---------------------------------|---------------|----------------------------------------|
| v1.0 – Core CRM Setup           | End Sprint 2  | Basic CRM live for Sales Team          |
| v2.0 – Automation & Integration | End Sprint 4  | CRM + Email + Telephony integration    |
| v2.1 – Reporting & Optimization | End Sprint 6  | Dashboards, Forecasting, Stabilization |



## EPICS (Create These in Jira First)

1. CRM Environment Setup
2. Sales Pipeline Configuration
3. Data Migration
4. Lead & Contact Management
5. Sales Automation
6. Email & Telephony Integration
7. Reporting & Forecasting
8. User Roles & Security
9. UAT & Go-Live



## SPRINT BREAKDOWN

| Sprint   | Focus                       |
|----------|-----------------------------|
| Sprint 1 | Setup + Security            |
| Sprint 2 | Pipeline + Lead Mgmt        |
| Sprint 3 | Data Migration + Automation |
| Sprint 4 | Integrations                |
| Sprint 5 | Reporting + Forecasting     |

## ◆ DETAILED JIRA DEMO STORIES

### ● EPIC: CRM Environment Setup (Sprint 1)

1. Setup Zendesk Sell production instance – SP 5 – v1.0
2. Configure company branding & domain – SP 3 – v1.0
3. Create sales team user accounts – SP 5 – v1.0
4. Configure user roles (Sales Rep, Manager, Admin) – SP 8 – v1.0
5. Enable SSO integration – SP 8 – v1.0

### ● EPIC: Sales Pipeline Configuration (Sprint 2)

1. Define sales stages (Prospect → Closed Won) – SP 5 – v1.0
2. Configure deal fields & custom attributes – SP 5 – v1.0
3. Setup deal scoring model – SP 8 – v1.0
4. Configure sales territories – SP 5 – v1.0
5. Create opportunity workflow rules – SP 5 – v1.0

### ● EPIC: Lead & Contact Management (Sprint 2)

1. Configure lead capture forms – SP 5 – v1.0
2. Setup lead assignment rules – SP 8 – v1.0
3. Define duplicate management rules – SP 5 – v1.0
4. Setup contact tagging structure – SP 3 – v1.0

👉 After Sprint 2 → Release v1.0 (Core CRM live)

### ● EPIC: Data Migration (Sprint 3)

1. Extract legacy CRM data – SP 5 – v2.0
2. Cleanse & deduplicate data – SP 8 – v2.0
3. Import leads & contacts – SP 8 – v2.0
4. Validate migrated records – SP 5 – v2.0

### ● EPIC: Sales Automation (Sprint 3)

1. Configure automated follow-up emails – SP 5 – v2.0
2. Setup task reminders for sales reps – SP 3 – v2.0
3. Create lead nurturing workflow – SP 8 – v2.0
4. Configure deal probability auto-calculation – SP 5 – v2.0

### ● EPIC: Email & Telephony Integration (Sprint 4)

1. Integrate company email with Zendesk Sell – SP 8 – v2.0

2. Enable call logging integration – SP 8 – v2.0
  3. Configure meeting calendar sync – SP 5 – v2.0
  4. Setup activity tracking dashboard – SP 5 – v2.0
- 👉 After Sprint 4 → Release v2.0 (Full CRM operational)

### **EPIC: Reporting & Forecasting (Sprint 5)**

1. Configure Sales Pipeline Dashboard – SP 5 – v2.1
2. Create Revenue Forecast report – SP 8 – v2.1
3. Setup Win/Loss analysis report – SP 5 – v2.1
4. Configure Rep Performance dashboard – SP 5 – v2.1
5. Setup Monthly Sales KPI report – SP 3 – v2.1

### **EPIC: UAT & Go-Live (Sprint 6)**

1. Prepare UAT scenarios – SP 5 – v2.1
2. Conduct UAT sessions – SP 5 – v2.1
3. Fix UAT defects – SP 8 – v2.1
4. Conduct Sales Team Training – SP 5 – v2.1
5. Production Go-Live & Hypercare – SP 5 – v2.1



### **SAMPLE BUGS (Add for Demo Realism)**

- Email sync failing for shared mailbox
- Duplicate leads created via web form
- Revenue forecast not calculating correctly
- Call logs not attaching to correct deal
- Sales stage automation skipping approval step

Assign some to Sprint 3 & 4.



### **HOW YOUR JIRA BOARD WILL LOOK**

Scrum in Space

## Backlog

QUICK FILTERS: [Only My Issues](#) [Recently Updated](#)

EPICS

- All issues
- Mars Landing
  - TIS-7 Mars Landing
  - Issues: 4
  - Completed: 2
  - Unestimated: 0
  - Estimate: 4
  - Create issue in epic
- Saturn Shoot
  - TIS-8 Saturn Shoot
  - Issues: 1
  - Completed: 0
  - Unestimated: 0
  - Estimate: 0
  - Create issue in epic
- Space Exploration
  - TIS-9 Space Exploration
  - Issues: 3
  - Completed: 0
  - Unestimated: 3
  - Estimate: 0
  - Create issue in epic

Issues without epics

Mars Landing! 6 issues ACTIVE 08/Nov/18 3:11 PM • 22/Nov/18 3:11 PM

- TIS-1 Spaceship tracker app updates 8.0 Mars Landing
- TIS-2 Verify the landing site 7.6 ER
- TIS-3 Enter the landing trajectory into the landing module 7.6 ER Mars Landing
- TIS-4 Send the pre-landing report to Earth 8.0 Mars Landing
- TIS-5 Cleanup the landing site 8.0 Mars Landing
- TIS-6 Hire the team 8.0

Backlog 4 issues Create Sprint

- TIS-10 Complete ignition tests Saturn Shoot
- TIS-15 Get Hubble working again Space Exploration
- TIS-16 Research the Space Exploration project Space Exploration
- TIS-17 Design a new rocket Space Exploration

+ Create issue

Next-gen project software project

## Roadmap

Status: [Today](#) [Months](#)

Epics

- Build Mobile App 2018/10/15 - 2019/01/14
- Add booking functionality
- Improve UMUX Lite Score for checko...
- Redundancy plan for outage
- Improve NPS for mobile app users by ...
- Reduce load time to 2.2 seconds
- Custom Filters in app
- Refresh homepage footer
- Create Facebook & Twitter connector
- Standardize fonts in app
- Build checkout experience
- Standardize fonts in app

ATMT-14 Build Mobile App

Status: In Progress

Maggie wants to use Jira on mobile so she can keep up with her team on the go

Child issues

- ATMT-48 Add welcome screen for m... TO DO

Linked issues

- ATMT-26 Broken status ind... IN REVIEW

Assignee: Shuri Jones

Labels: None

Add a comment...

Version 3.0 UNRELEASED [Release](#)

Start date not set Release: 14/Sep/15 [Release Notes](#)

Version 3

63 days left

0 Warnings 16 Issues in version 3 Issues done 2 Issues in progress 11 Issues to do

1-16 of 16 [View in Issue Navigator](#)

| P | T | Key    | Summary                                                                         | Assignee       | Status      | Development |
|---|---|--------|---------------------------------------------------------------------------------|----------------|-------------|-------------|
| ↑ | 🔔 | TIS-40 | Update FlightController to handle multiple travel providers in one reservation  | Max Taylor     | OPEN        | 1 branch    |
| ↑ | 🔔 | TIS-41 | Update LodgingController to handle multiple travel providers in one reservat... | Max Taylor     | CODE REVIEW |             |
| ↑ | 🔔 | TIS-42 | Extend booking experience in UI to include multiple hotels on one reservation   | Kevin Campbell | OPEN        | 1 branch    |
| ↑ | 🔔 | TIS-43 | Extend booking experience in UI to include multiple flights on one reservation  | Kevin Campbell | OPEN        | 1 branch    |
| ↑ | 🔔 | TIS-44 | Reward Customers an extra 5-10% when they book a large trip                     | William Smith  | OPEN        | 1 branch    |
| ↑ | 🔔 | TIS-45 | Email non registered users to sign up with Teams In Space                       | Jennifer Evans | CLOSED      | MERGED      |

- ✓ 6 Sprints
- ✓ 36 Stories
- ✓ 5 Bugs
- ✓ 9 Epics
- ✓ 3 Releases
- ✓ Roadmap timeline
- ✓ Burndown chart
- ✓ Velocity report

It will look like a proper enterprise CRM rollout.

### **For Demo Impact (Important)**

Before presenting:

- Move Sprint 1 & 2 issues to “Done”
- Keep Sprint 3 half done
- Add comments like:  
“Integration API dependency with IT infra team”
- Mark 1–2 issues as Blocked
- Add story point estimates
- Add 2 attachments (e.g., CRM Data Mapping.xlsx)

That makes it very realistic.

If you want next, I can give you:

-  CSV bulk import file format
-  Ready-to-copy Excel table
-  Jira Dashboard configuration for leadership demo
-  Suggested workflow (To Do → In Progress → QA → Done)

Tell me which one you need for your demo tomorrow.